

Christopher Adams and Nesreen Hosameldin

ENT 4410

Professor Rudy Guerrero

April 3, 2023

Assignment Problem 3

Objectives:

Our main objective was to figure out ideas on how to prevent a set wall on stage from shaking during a performance. The show is a comedy in which a door is consistently slammed throughout the show. Our team proposed that we build a door frame separate from the wall to minimize the entire set wall from shaking.

Tuesday, February 28, 2023

- Do a walk-through and measurements of the theater.
- Begin drawing up a list of materials and hardware requirements needed for the set design build.

Wednesday, April 1, 2023

- Order the lumber and hardware materials for the build.

Monday, April 6, 2023

- Call a full crew of 8 for lumber delivery and load into the shop at Voorhees at 2:30 pm.
- Have preliminary drawings ready for the crew before their arrival to view plans for the upcoming show build.

Tuesday, April 7, 2023

- Full crew call to arrive at 2:30 pm.
- Begin to strip and cut down all necessary lumber for 6 of the wall flats from 2:30 pm – 6 pm.

Monday, April 13, 2023

- Full crew call to arrive at 2:30 pm.
- Divide crew members into 4 groups of 2 to build 4 flats.

Tuesday, April 14, 2023

- Full crew to arrive at 2:30 pm.
- Divide 4 crew members into groups of 2 to finish the remaining 2 straight wall flats.
- Divide the remaining 4 crew members into groups of 2 to begin building the two curved flat walls.

Monday, April 20, 2023

- Full crew to arrive at 2:30 pm.
- Divide crew into 2 groups of 3 to continue working on completing the curved walls.
- 2 remaining crew members will begin working on building the door frame.
- Paint crew will arrive at 2:30 pm to begin painting the completed flats.

Tuesday, April 21, 2023

- Full crew to arrive at 2:30 pm.
- 3 crew members to complete the build of the curved walls.
- Paint Crew will arrive at 2:30 pm.
- Remaining 5 crew members will help the paint crew with completed flats.

Monday, April 27, 2023

- Full crew to arrive at 2:30 pm.
- 6 crew members to begin to load-in scenery into the theater.
- Remaining crew members to continue finishing up any final touches.

Tuesday, April 28, 2023

- Full crew to arrive at 2:30 pm.
- Continue load-in of scenery.
- Do a sweep of the stage.

Friday, April 31, 2023

- Tragic Comedy show opens at 7 pm.

March-April 2023

		<p><u>Tuesday, March 28, 2023</u></p> <p>-Do a walk-through and measurements of the theater.</p> <p>-Begin drawing up a list of materials and hardware requirements needed for the set design build.</p>	<p><u>Wednesday, April 1, 2023</u></p> <p>-Order the lumber and hardware materials for the build.</p>	<p><u>Thursday, April 2, 2023</u></p>	<p><u>Friday, April 3, 2023</u></p>	<p><u>Saturday, April 4, 2023</u></p>
<p><u>Sunday, April 5, 2023</u></p>	<p><u>Monday, April 6, 2023</u></p> <p>-Call a full crew of 8 for lumber delivery and load into the shop at Voorhees at 2:30 pm.</p> <p>-Have preliminary drawings ready for the crew before their arrival to view plans for the upcoming show build.</p>	<p><u>Tuesday, April 7, 2023</u></p> <p>-Full crew call to arrive at 2:30 pm.</p> <p>-Begin to strip and cut down all necessary lumber for 6 of the wall flats from 2:30 pm – 6 pm.</p>	<p><u>Wednesday, April 8, 2023</u></p>	<p><u>Thursday, April 9, 2023</u></p>	<p><u>Friday, April 10, 2023</u></p>	<p><u>Saturday, April 11, 2023</u></p>
<p><u>Sunday, April 12, 2023</u></p>	<p><u>Monday, April 13, 2023</u></p> <p>-Full crew call to arrive at 2:30 pm.</p> <p>-Divide crew members into 4 groups of 2 to build 4 flats.</p>	<p><u>Tuesday, April 14, 2023</u></p> <p>-Full crew to arrive at 2:30 pm.</p> <p>-Divide 4 crew members into groups of 2 to finish the</p>	<p><u>Wednesday, April 15, 2023</u></p>	<p><u>Thursday, April 16, 2023</u></p>	<p><u>Friday, April 17, 2023</u></p>	<p><u>Saturday, April 18, 2023</u></p>

		<p>remaining 2 straight wall flats.</p> <p>-Divide the remaining 4 crew members into groups of 2 to begin building the two curved flat walls.</p>				
<p><u>Sunday, April 19, 2023</u></p>	<p><u>Monday, April 20, 2023</u></p> <p>-Full crew to arrive at 2:30 pm.</p> <p>-Divide crew into 2 groups of 3 to continue working on completing the curved walls.</p> <p>-2 remaining crew members will begin working on building the door frame.</p> <p>-Paint crew will arrive at 2:30 pm to begin painting the completed flats.</p>	<p><u>Tuesday, April 21, 2023</u></p> <p>-Full crew to arrive at 2:30 pm.</p> <p>-3 crew members to complete the build of the curved walls.</p> <p>-Paint Crew will arrive at 2:30 pm.</p> <p>-Remaining 5 crew members will help the paint crew with completed flats.</p>	<p><u>Wednesday, April 22, 2023</u></p>	<p><u>Thursday, April 23, 2023</u></p>	<p><u>Friday, April 24, 2023</u></p>	<p><u>Saturday, April 25, 2023</u></p>
<p><u>Sunday, April 26, 2023</u></p>	<p><u>Monday, April 27, 2023</u></p> <p>-Full crew to arrive at 2:30 pm.</p> <p>-6 crew members to begin to load-in scenery into the theater.</p> <p>-Remaining crew members to continue finishing up any final touches.</p>	<p><u>Tuesday, April 28, 2023</u></p> <p>-Full crew to arrive at 2:30 pm.</p> <p>-Continue load-in of scenery.</p> <p>-Do a sweep of the stage.</p>	<p><u>Wednesday, April 29, 2023</u></p>	<p><u>Thursday, April 30, 2023</u></p>	<p><u>Friday, April 31, 2023</u></p> <p>-Tragic Comedy show opens at 7 pm.</p>	

