

# PROJECT TIMELINE

## Planning

Feb-March

- Obtain dates and details of event.
- Start creation of schedule.
- Rough sketch of plots.
- Estimation of equipment needed.
- First meeting with conductors and staff.
- Finalize drafts of plots and schedule.

## Approval

April-May

- Meet with conductors from each band and modify plots.
- Make sure modifications are acceptable to other groups.
- When finalized, get approval from AP to approve any needed equipment.

## Design

March-April

- Create sound plot.
- Create light plot.
- Create equipment list.

## Execute

May 16th-May 28th

- Rehearsals 1 and 2
- Tech Rehearsal
- Performances 1, 2, 3

