

October

2017

September						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

November						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1	2	3	4	5	6	7
8	9	10	11	12	13	14
			- Buy Materials - Call Rental Shops			
15	16	17	18	19	20	21
			- Load In	HAUNTED HOUSE	HAUNTED HOUSE	HAUNTED HOUSE
22	23	24	25	26	27	28
HAUNTED HOUSE	HAUNTED HOUSE - 1st Tech Production	HAUNTED HOUSE	HAUNTED HOUSE - 2nd Tech Production	HAUNTED HOUSE	HAUNTED HOUSE	HAUNTED HOUSE
29	30	31	1	2	3	4
HAUNTED HOUSE	HAUNTED HOUSE - 3rd Tech Production	HAUNTED HOUSE				
5	6	7	8	9	10	11

November

2017

October						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

December						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
29	30	31	1	2	3	4
	STRIKE HAUNTED HOTEL		STRIKE HAUNTED HOTEL			
5	6	7	8	9	10	11
	STRIKE HAUNTED HOTEL		STRIKE HAUNTED HOTEL			
12	13	14	15	16	17	18
				LAST DAY FOR MATERIAL ORDER*		
19	20	21	22	23	24	25
	- 4th Tech Production		- 5th Tech Production	- Tech Production Call in (5 people) Load in on stage (if needed)*	- Final adjustments FIRST SHOW - Strike	- Final Adjustments SECOND SHOW
26	27	28	29	30	1	2
	- Tech Production Strike		- Tech Production Strike			
3	4	5	6	7	8	9

DATES	TITLE	# OF PEOPLE	NOTES
October 18th	Load In	5 - 10 people	Load in materials from lumber shop & Load in rental equipment from the truck
October 23rd	1st Tech Production	5 - 10 people	Build Steps
October 25th	2nd Tech Production	5 - 10 people	Build Steps
October 30th	3rd Tech Production	5 - 10 people	Build Steps/Work on legs
November 16th	Last Day for Material Order	1 person	Last call in for back ups or missing materials
November 20th	4th Tech Production	5 - 10 people	Load in everything from the shop into the stage
November 22nd	5th Tech Production	5 - 10 people	Load in everything from the shop into the stage
November 23rd	6th Tech Production	5 people	Load in everything from shop into the stage & final adjustments
November 24th	Final Adjustments	5 People	Final Adjustments (paint touch ups... etc)
November 24th	Strike	5 People	Take off Vinyl from stage and do any paint touch ups
November 25th	Final Adjustments	5 People	Final Adjustments (paint touch ups... etc)
November 27th	Tech Production Strike	5 - 10 People	Strike everything from the stage
November 29th	Tech Production Strike	5 - 10 People	Strike everything from the stage