

Production Calendar List

Month 1

Week 1:

- Site Survey (investigate the space, identify hanging positions, height of grid, power availability, inventory, etc)

Week 2-4:

- Generate concept for lighting design
- Develop a set of ideas for lighting design and set design (supporting video/ LED panels, truss or pipe installations)
- Search the market

Month 2

Week 1:

- Create perspective drawings (determine light positions, beam angles, and color palette)

Week 2:

- Light Plot

Week 3:

- Section View

Week 4:

- Lightwright (develop Channel Hookup & Instrument Schedule)
- Magic Sheets

Month 3 & 4

Week 1:

- Shop Order
- Patch lights on grandMA2 software

Week 2-8:

- Begin programming on grandMA 3D visualizer with the grandMA2 software

Month 4

THIS MONTH IS DEDICATED TO PROGRAMMING CUES

Month 5

Week 1 & 2:

- Shop Prep

Week 3:

- Load in (1 day)
- Focus
- Tech Rehearsal

Week 4:

- Opening Show (3 days)
- Strike (next day)