Edline J. Montimaire Culmination Task Schedule

Task	10/1/16	10/2/16	10/3/16	10/4/16	10/5/16	10/6/16	10/7/16	10/8/16	10/9/16	10/10/16	10/11/16	10/12/16	10/13/16	10/14/16	10/15/16	10/16/16	10/17/16	10/18/16	10/19/16	10/20/16	10/21/16	10/22/16	10/23/16	10/24/16	10/25/16	10/26/16	10/27/16	10/28/16	10/29/16	10/30/16	10/31/16
Find 2nd Project																															
Culmination Approved																															
Gathering of Sound Files																															
Search & Find Venue																															
Site Survey																															
Start to locate the needed Staff																															
Design Sound System																															
Start the hiring of Staff																															
Acquire all sound system components																															
Installation of sound system																															
Test Sound System																															
Creating & Editing of Audio Files																															
Setting up Q-lab Files																															
Rehearse Q-LAB show files																															
Culmination Project Completion																															
Refine Project as needed																															
Poster Session																															

Task	11/1/16	11/2/16	11/3/16	11/4/16	11/5/16	11/6/16	11/7/16	11/8/16	11/9/16	11/10/16	11/11/16	11/12/16	11/13/16	11/14/16	11/15/16	11/16/16	11/17/16	11/18/16	11/19/16	11/20/16	11/21/16	11/22/16	11/23/16	11/24/16	11/25/16	11/26/16	11/27/16	11/28/16	11/29/16	11/30/16
Find 2nd Project																														
Culmination Approved																														
Gathering of Sound Files																														
Search & Find Venue																														
Site Survey																														
Start to locate the needed Staff																														
Design Sound System																														
Start the hiring of Staff																														
Acquire all sound system components																														
Installation of sound system																														
Test Sound System																														
Creating & Editing of Audio Files																														
Setting up Q-lab Files																														
Rehearse Q-LAB show files																														
Culmination Project Completion																														
Refine Project as needed																														
Poster Session																														

Task	12/1/16	12/2/16	12/3/16	12/4/16	12/5/16	12/6/16	12/7/16	12/8/16	12/9/16	12/10/16	12/11/16	12/12/16	12/13/16	12/14/16	12/15/16
Find 2nd Project															
Culmination Approved															
Gathering of Sound Files															
Search & Find Venue															
Site Survey															
Start to locate the needed Staff															
Design Sound System															
Start the hiring of Staff															
Acquire all sound system components															
Installation of sound system															
Test Sound System															
Creating & Editing of Audio Files															
Setting up Q-lab Files															
Rehearse Q-LAB show files															
Culmination Project Completion															
Refine Project as needed															
Poster Session															