Gantt Chart
[bookmark: _GoBack][image: C:\Users\ANANDGT\Dropbox\4711\Gantt Chart POV.jpg]

[image: C:\Users\ANANDGT\Dropbox\4711\Gantt Chart POV.jpg]


image1.jpeg
ElGather All Materials Needed
Check Materias to Buy from what we dont hav
Seta Budget
Check for faults / Compaitbity

Iniialzng Buiding of Cruit

EIBuild Prototype with LED's Lighting Up.
Test the drat with LED's
Finalze Codng

EIStart Buikding the Fiinal Result
Test Coding
Making the Stand with Mounting LED's Spnring
Finalze & Check Crauiry

ElTest Final Project
TroubleShoot
Enhancement and Commercalze

Duration Start

14 days? 10/30/12 8:00 Al
9 days? 10/30/128:00 AM
1day? 11/10/129:00 AM
4,875 days? 11/12/12 9:00 AM
15 days? 11/17/129:00 AM

3 days? 12/10/12 8:00 A1
0.875 days? 12/10/128:00 AM
3days? 12/10/128:00 AM

1day?12/14/128:00 AM
1day? 12/14/128:00 AM
0.875 days? 12/14/128:00 AM
1day? 12/14/128:00 AM

2875 days? 12/18/12 900 AM
2875 days? 12/18/12 9:00 AM
0.875 days? 12/20/12 9:00 AM

Finish,
11/16/12 500 P11
11/9/12 5:00PM
14/12/125:00PM
11/16/125:00PM
12/7/12 5:00PM
12/12/12 500 P11
12/10/12 400 PM
12/12/125:00PM
12/14/12 500 P11
12/14/12 5:00PM
12/14/12 400 PM
12/14/12 5:00PM
12/20/12 500 P11
12/20/125:00PM
12/20/125:00PM
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