
CALL  DATE
PRODUCTION 
CLASS (Y/N)

# CREW
LENGTH OF 
CALL (hours)

MAN 
HOURS

NOTES

Deck BUILD DAY 10/14 Y 6 2 12

Deck BUILD DAY 10/16 Y 6 2 12

Deck BUILD DAY 10/18 N 3 4 12 TBD by Master Carp based on week's shop work

Deck BUILD DAY 10/21 Y 8 2 16

Deck BUILD DAY 10/23 Y 8 2 16

Deck BUILD DAY 10/25 N 3 4 12 TBD by Master Carp based on week's shop work

Deck BUILD DAY 10/28 Y 8 2 16

Deck BUILD DAY 10/30 Y 8 2 16

Deck BUILD DAY 11/1 N 3 4 12 TBD by Master Carp basded on week's shop work

Haunted Hotel CLOSES 11/2

Haunted Hotel LOAD-OUT BEGINS 11/3 FOR REFERENCE ONLY

Haunted Hotel LOAD-OUT COMPLETE 11/6

Deck WORK CALL 11/7 N 4 2 8 Lay Maso floor

Deck PAINT CALL 11/7 N 4 2 8 Paint Floor Black

Deck LIGHT HANG 11/8 N 2 4 8 TBD for Carps 

Deck LAYOUT 11/10 N 4 2 8 Loacate refrence points on floor for LOAD-IN

Deck CARP LOAD-IN 11/11 Y 8 2 16 Install Deck 

Deck SCENIC CALL 11/11 N 4 2 8 Paint Logo for Band

Deck LIGHT FOCUS 11/13 Y 8 2 16 Production Class so Carps will work around Light Focus doing finish work

CONCERT 11/14 N 10 6 60 Finish work/Tech/Show/Post Show (Marley layout)

TALENT SHOW 11/15 N 5 10 50 Marley Layout cont(TBD)/tech/Show

total man hours 306

120

NOTES:

Production Class carpentry crew to be used as labor pool during Tech Production class times, outside calls to be filled by any/all voulenteers

Produciton Carp Crew consisits of 8-10 people with some Haunted Hotel obligations therefore we have lowballed our labor projection but scheduled TBD calls to keep on schedule

total class man hours

Labor Budget


