Add a level to Among US
	Activity No
	Activity/task description
	Expected completion time
	Dependency

	1.
	Define Scope of project
	3
	-

	2.
	Define Deliverables
	3
	1

	3.
	Establish assets
	7
	1,2

	4.
	Ground plan design
	7
	2,3

	5.
	3-character upgrades
	6
	3

	6.
	2-mini games
	5
	3,4

	7.
	Test until working
	10
	4,5,6

	8.
	Present proof of concept to client
	2
	7

















BOILER PROJECT PERT CHART TABLE
	Task
	Description
	Estimated duration (hrs.)
	Dependency

	1
	View boiler
	
	

	2
	System design
	
	

	3
	Build plan
	
	

	4
	Materials procurement
	
	

	5
	Build frame
	
	

	6
	Paint
	
	

	7
	Build power system
	
	

	8
	Build effects
	
	

	9
	Install electrical system
	
	

	10
	Test
	
	

	11
	Touch up
	
	

	12
	Deliver
	
	








