Boiler PERT Table
	Activity No
	Activity/task description
	Expected completion time
	Dependency

	1.
	View Boiler
	
	

	2.
	System design
	
	

	3.
	Build plan
	
	

	4.
	Materials procurement
	
	

	5.
	Build frame
	
	

	6.
	Paint
	
	

	7.
	Build power system
	
	

	8.
	Build effects
	
	

	9.
	Install Electrical system
	
	

	10.
	Test
	
	

	11.
	Touch up
	
	

	12.
	Delivery
	
	

















BOILER PROJECT PERT CHART TABLE
	Task
	Description
	Estimated duration (hrs.)
	Dependency

	1
	View boiler
	
	

	2
	System design
	
	

	3
	Build plan
	
	

	4
	Materials procurement
	
	

	5
	Build frame
	
	

	6
	Paint
	
	

	7
	Build power system
	
	

	8
	Build effects
	
	

	9
	Install electrical system
	
	

	10
	Test
	
	

	11
	Touch up
	
	

	12
	Deliver
	
	








