	January

	Sun
	
	Mon
	
	Tue
	
	Wed
	
	Thu
	
	Fri
	
	Sat

	
	
	
	
	
	
	1
	
	2
	
	3
	
	4

	
	
	
	
	
	
	
	
	
	
	
	
	

	5
	
	             6
	
	7
Start Designing Wings
	
	8
Dimensions of Arduinos and Equipment
	
	9

	
		10
	
	11

	
	
	
	
	
	
	
	
	
	
	
	
	

	12
	
	13
 
	
	14
Deign Completed
Plans for ALL material begins
	
	15
List of All Equipment needed for Lights
Make the Budget
	
	16
Shopping for Sergio Equipment
	
	17

	
	18


	
	
	
	
	
	
	
	
	
	
	
	
	

	19
	
	          20

	
	21
	
	22
Shopping For Laura Material
	
	23

	
	24
	
	25

	
	
	
	
	
	
	
	
	
	
	
	
	

	26
	
	27
Start School Ugh!!!!
Meeting With Baker
	
	28
Start Coding 

	
	                29
Auto Cad drawing Of Wings
	
	30
Meeting with Baker Discuss Project
	
	         31
Printed Drawings and Extra for Templates Done
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	


[bookmark: _GoBack]












	                                                           Febuary 

	Sun
	
	Mon
	
	Tue
	
	Wed
	
	Thu
	
	Fri
	
	Sat

	
	
	
	
	
	
	
	
	
	
	
	
	1


	
	
	
	
	
	
	
	
	
	
	
	
	

	2
	
	              3
Wings Build Begins
	
	4

	
	5
Wings Build Continues
	
	6
	
		7
Wings Build Continues
Discuss how to install the Lights in Wings
	
	8


	
	
	
	
	
	
	
	
	
	
	
	
	

	   9
	
	10
Wings Build Continues
	
	11
	
	12
Wings Build Continues
	
	13
	
	14
Wings Build Ends
	
	15

	
	
	
	
	
	
	
	
	
	
	
	
	

	16
	
	17
Testing Wings With Lights
	
	18
Fix Any Issues with Lights
	
	19
Fix Issues with Materials
	
	20
Discuss any more issues
	
	21
Harness and Housing structure for Arduino 
	
	22

	
	
	
	
	
	
	
	
	
	
	
	
	

	23
	
	24
Final Testing Of Wings
	
	25
Finalize any changes
	
	26
Wings Complete
	
	27
	
	28
	
	

	

March

	Sun
	
	Mon
	
	Tue
	
	Wed
	
	Thu
	
	Fri
	
	Sat

	
	
	
	
	
	
	
	
	
	
	
	
	1

	
	
	
	
	
	
	
	
	
	
	
	
	

	2
	
	            3
Work on all Paper work Due for Project
	
	4
	
	5
Make Video of the project with Avid
	
	6
	
		7
	
	8

	
	
	
	
	
	
	
	
	
	
	
	
	

	9
	
	10
Make Power Point to show off Project
	
	11
	
	12

	
	13
	
	14
	
	15
Fitting with Model
Shop for outfit 

	
	
	
	
	
	
	
	
	
	
	
	
	

	16
	
	17
Changes for model
	
	18
	
	19
Finalize power point and Video for presntation
	
	20
	
	21
	
	22
Fitting with model Final changes

	
	
	
	
	
	
	
	
	
	
	
	
	

	23
	
	24
	
	25
	
	26
	
	27
	
	28
	
	29

	
	
	
	
	
	
	
	
	
	
	
	
	

	30
	
	31
	
	
	
	
	
	
	
	
	
	

	


	




                                                                    April 

	Sun
	
	Mon
	
	Tue
	
	Wed
	
	Thu
	
	Fri
	
	Sat

	
	
	
	
	1
	
	2
	
	3
	
	4
	
	5

	
	
	
	
	
	
	
	
	
	
	
	
	

	6
	
	7
	
	8
	
	9
	
	10
	
	11
	
	      12

	
	
	
	
	
	
	
	
	
	
	
	
	

	13
	
	14
	
	15
	
	16
	
	17
	
	18
	
	19

	
	
	
	
	
	
	
	
	
	
	
	
	

	20
	
	21
	
	22
	
	23
	
	24
	
	25
	
	26

	
	
	
	
	
	
	
	
	
	
	
	
	

	23
	
	24
	
	25
	
	26
	
	27
	
	28
	
	29

	
	
	
	
	
	
	
	
	
	
	
	
	

	30
	
	31
	
	
	
	
	
	
	
	
	
	

	


















May

	Sun
	
	Mon
	
	Tue
	
	Wed
	
	Thu
	
	Fri
	
	Sat

	
	
	
	
	
	
	
	
	1
	
	2
	
	3

	
	
	
	
	
	
	
	
	
	
	
	
	

	4
	
	5
	
	6
	
	7
	
	8
	
	9
	
	10

	
	
	
	
	
	
	
	
	
	
	
	
	

	11
	
	12
	
	13
	
	14 
	
	15
	
	16
	
	17

	
	
	
	
	
	
	
	
	
	
	
	
	

	18
	
	19
	
	20
	
	21
	
	22
	
	23
	
	24

	
	
	
	
	
	
	
	
	
	
	
	
	

	25
	
	26
	
	27
	
	28
	
	29
	
	30
	
	31

	
	
	
	
	
	
	
	
	
	
	
	
	



