
Gant Chart for Trillogy 
Production Manager: Melisa Kucevic	
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Start	Date	 9/2/19	9/12/19	9/13/19	11/19/19	12/5/19	12/6/19	12/6/19	
Duration	 6	1	60	16	1	1	1	

Gant	Chart	for	Trillogy	


