
1
Find subjects

3 days
(T1=3 days)

2
create inventory

1 day
(T2=1 day)

3
create a budget

1 day
(T3= 2 days)

4
get equipment 

7 day
(t4= 9 days)

5
create a calendar

2 days
(T5=5 days)

6
create a shotlist

2 days
(T6=5 days)

7
Get sound FX and 

music
4 days

(T7=9 days)

8
Shoot interview

1 day 
(T8= 10 days)

9
review interview 

footage
2 days

(T9=12 days)

10
shoot B-roll

30 days
(T10=42 days)

11
review b-roll 

footage
30 days

(T11=72 days)

12
pickup shots

2 days
(T12=74 days)

13
Edit

60 days
(T13= 102 days)

14
Export
1 day

(T14=103 days)

15
Publish
1 day

(T15=104 days)

Total estimated time-
-3 1/2 months (104 days)

Critical Path-
-2 1/2 months (74 days)
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