September

2018
Production Calendar

Katie Sundsted & Messiel Gomez Date: 10/9/18

SUNDAY MONDAY TUESDAY

WEDNESDAY

August October
S M T W T F S S M T W T F S
1 2 3 4 1 2 3 4 5 6
5 6 7 8 9 10 11 7 8 9 10 11 12 18
12 13 14 15 16 17 18 14 15 16 17 18 19 20
19 20 21 22 23 24 25 21 22 283 24 25 26 27
26 27 28 29 30 31 28 29 30 31

THURSDAY FRIDAY SATURDAY

2 3
9 10
16 17
Producer Picks
Director
23 24

First Meeting with
the Director

30 1

11

18

25

5 6 7 8
12 13 14 15
19 20 21 22
Hiring Production Hiring Production Hiring Production
Team Team Team

26 27 28 29
First Production
Meeting



September November
CO er S M T W T F S S M T W T F S

1 1 2 3
2 3 4 5 6 7 8 4 5 6 7 8 9 10
9 10 11 12 13 14 15 11 12 13 14 15 16 17
2018 16 17 18 19 20 21 22 18 19 20 21 22 23 24
. 23 24 25 26 27 28 29 25 26 27 28 29 30
Production Calendar 30
Katie Sundsted & Messiel Gomez Date: 10/9/18
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
30 1 2 3 4 5 6
-Meeting with the Auditions Auditions -Production Meeting
Director
7 8 9 10 11 12 13
-Design Deadline Call Backs -Production Meeting
-Meeting with the
Director
14 15 16 17 18 19 20
-Budget Deadline Budget Auction -Production Meeting Revised Budget
-Meeting with the
Director
21 22 23 24 25 26 27
Meeting with the Paper Tech -Paper Tech Paper Tech
Director -Last Day For

Scenery Purchase
-Production Meeting

28 29 30 31 1 2 3
-Paper Tech -Last Day For -Sound/ Light
Lighting/ Sound Programming
Equipment Purchase
4 5 6 7 8 9 10



November

2018
Production Calendar

Katie Sundsted & Messiel Gomez
SUNDAY

MONDAY

Date: 10/9/18

TUESDAY

October

7
14
21
28

WEDNESDAY

1 2 3
10
17
24

31

4
11
18
25

15
22
29

16
23
30

THURSDAY

December
5 6 1
12 13 2 3 4 5 6 7 8
19 20 9 10 11 12 13 14 15
26 27 16 17 18 19 20 21 22
23 24 25 26 27 28 29
30 31

FRIDAY SATURDAY

-Scenery Build
-Sound/ Light
Programming

11

-Lighting Load In
-Paint
-Scenery Build

18

12

19

-Scenery Transport
-Scenery Load In

25
Tech Fix Ups

26

-Scenery Build
-Sound/ Light
Programming

13
-Lighting Load In
-Paint
-Scenery Build

20

-Scenery Transport
-Scenery Load In

27

Design Full Run
Through

7

-Scenery Build
-Sound/ Light
Programming

14
-Lighting/ Sound
Load In
-Paint

21

Scenery/Props Load
In

28
Full Run Through

-Sound/ Light
Programming
-Materials Arrive
-Production Meeting

8

-Scenery Build
-Sound/ Light
Programming
-Production Meeting

15
-Sound Load In
-Paint
-Production Meeting
22

Tech Rehearsal
-Production Meeting

29
Full Run Through

-Sound/ Light
Programming
-Materials Arrive

9 10

-Scenery Build
-Sound/ Light
Programming

16 17
-Sound/ Costume
Load In
-Paint

23 24
Tech Rehearsal Design Full Run

Through
30

Dress Rehearsal



December

2018
Production Calendar

Katie Sundsted & Messiel Gomez
SUNDAY

Date: 10/9/18

MONDAY TUESDAY

November
S M T W T F S S
1 2 3
4 5 6 7 8 9 10 6
11 12 13 14 15 16 17 13
18 19 20 21 22 23 24 20
25 26 27 28 29 30 27

January

M T W T F S
1 2 3 4 5
7 8 9 10 11 12
14 15 16 17 18 19
21 22 23 24 25 26
28 29 30 31

25 26

Tech Fix Ups Dress Rehearsal

9 10

Actors Day Off Run Through

16 17
23 24
30 31

WEDNESDAY THURSDAY FRIDAY
27 28 29
4 5 6
Dress Rehearsal -Preview Run Through
-Production Meeting -Fix Any Small
Issues
11 12 13
PERFORMANCE PERFORMANCE PERFORMANCE
18 19 20
25 26 27
1 2 3

SATURDAY
30 1
*Emergency Call If
Needed*
7 8
Preview
14 15
PERFORMANCE
21 22
28 29
4 5



