

Fall 16 Set Load-In Schedule

	Work On Stage	Work In Basement	Tech on Stage	Storage space
Sunday (After 2nd service)	Start removing current set		Take down Video Walls	Video Wall Tvs, Wood, New equipment
Wednesday (3pm - 6:30pm, 9:30pm - Midnight)	x	Wood work (cutting, painting, building)	Work on cabling and new fixture positions	Video Wall Tvs, Wood, New equipment
Thursday (All Day)	Work on cabling and new fixture positions	Wood work (cutting, painting, building)	Work on cabling and new fixture positions	Video Wall Tvs, Wood, New equipment
Friday (1:30pm - 6:30pm, 9:30pm - Midnight)	Set Load in	Wood work (cutting, painting, building)	Work on cabling and new fixture positions	Video Wall Tvs, Wood, New equipment
Saturday (All Day)	Set Load in		TV mounts and positions Lighting Hang and Focus	

Day Schedule

TIME	SUNDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
8:00	x	x	Wood Work in basement	x	Set Load in
10:00	x	x	Wood Work in basement	x	Set Load in
12:00	x	x	Work on cabling and new fixture positions	x	Set Load in
2:00	x	Work on cabling and new fixture positions	Work on cabling and new fixture positions	Work on cabling and new fixture positions	TV mounts and positions Lighting Hang and Focus
4:00	Remove and Store Video Wall Tvs	Work on cabling and new fixture positions	Paint Wood	Work on cabling and new fixture positions	TV mounts and positions Lighting Hang and Focus
6:00	Remove and Store Video Wall Tvs	Wood Work in basement	Remove Current Set	Work on cabling and new fixture positions	TV mounts and positions Lighting Hang and Focus
8:00	Remove and Store Video Wall Tvs	Wood Work in basement	Remove Current Set	x	TV Programing Lighting Programming
10:00		Work on cabling and new fixture positions		Work on cabling Prep for load in	TV Programing Lighting Programming
12:00					TV Programing Lighting Programming