

## Calendar

Date	Project Task
2/15/22	Finalizing culmination proposal
2/19/22	Brailsford. S interview recording
2/26/22 - 2/27/22	Still image collection and scan for b-roll
3/1/22 - 3/22/22	Converting archived video from analog to digital for b-roll
3/1/22 - 5/15/22	Documentary video editing
3/4/22	Retirement party scene recording
3/5/22	Massiah. T interview recording
3/12/22-3/13/22	Brailsford. C and Thomas. R interview recording (3/13 if needed)
3/18/22	Massiah. E interview recording
3/19/22	Narration recording
4/2/22	Addition b-roll capture
4/15/22	Culmination project 85% completed
4/26/22	Culmination project approved for presentation
5/15/22 or 5/17/22	Culmination project presentation