

Gant Table for *The Visitor*

task	start date	end date	duration
hire design team	1/1/2020	1/3/2020	2
design drawings due	1/2/2020	1/12/2020	10
design team meeting	1/13/2020	1/14/2020	1
build show/sets/costumes/props	1/21/2020	1/25/2020	4
tech	1/29/2020	1/31/2020	2
dress rehearsal	1/31/2020	2/2/2020	2
performance/ Voorhees	2/3/2020	2/4/2020	1
load in HAS Theatre	2/5/2020	2/6/2020	1
performance HAS Theatre	2/6/2020	2/7/2020	1
load in LEHMAN Theatre	2/12/2020	2/13/2020	1
performance LEHMAN Theatre	2/13/2020	2/14/2020	1
load in LATCHIS Theatre	2/19/2020	2/20/2020	1
performance LATCHIS Theatre	2/20/2020	2/21/2020	1
load in MUSIC HALL Theatre	2/26/2020	2/27/2020	1
performance MUSIC HALL Theatre	2/27/2020	2/28/2020	1

Gant Chart of Production Calendar for *The Visitor*



