

Production Schedule

The Visitor

PM Sue Brandt

date	hours total	workers	supervisor	artists	notes
1/13/2020	4	0	8	0	design team meeting
1/21/2020	8	8	3	0	build show/sets/costumes/props
1/22/2020	8	8	3	0	build show/sets/costumes/props
1/23/2020	8	8	3	0	build show/sets/costumes/props
1/24/2020	8	8	3	0	build show/sets/costumes/props
1/29/2020	8	5	2	0	light hang and sound install
1/30/2020	8	8	3	0	lights and sound in venue
1/31/2020	10	4	2	6	Tech voorhees 10 of 12
2/1/2020	4	4	2	6	stumble through
2/2/2020	4	4	2	6	dress rehearsal
2/3/2020	4	4	2	6	performance/ Voorhees
2/4/2020	8	4	2	5	performance and load out/Voorhees
2/5/2020	10	8	3	0	load in HAS Theatre
2/6/2020	8	6	3	5	TECH HAS theatre
2/7/2020	6	4	1	5	performance HAS Theatre
2/8/2020	8	8	1	5	Performance and load out HAS Theatre
2/12/2020	10	8	3	0	load in LEHMAN Theatre
2/13/2020	8	6	3	5	load in LEHMAN Theatre
2/14/2020	6	4	1	5	performance LEHMAN Theatre
2/15/2020	8	8	1	5	Performance and load out LEHMAN Theatre
2/19/2020	10	8	3	0	load in LATCHIS Theatre
2/20/2020	8	6	3	5	Tech LATCHIS Theatre
2/21/2020	6	4	1	5	performance LATCHIS Theatre
2/22/2020	8	8	1	5	Performance load out LATCHIS Theatre
2/26/2020	10	8	3	0	load in MUSIC HALL Theatre
2/27/2020	8	6	3	5	Tech MUSIC HALL Theatre
2/28/2020	6	4	1	5	performance MUSIC HALL Theatre
2/29/2020	8	8	1	5	Performance and load out MUSIC HALL Theatre