

Culmination	2018								
Project	Platform	Jabari Mills							
Task(s)	Column1	Column2	Column3			Activity No.	Activity/ Task Description	Expected Completion Time (D)	Dependency(D)
Start Date	End Date	Description	Duration(days)						
3-Feb	10-Feb	1st Meeting Porposal/Roles	7			1	1st Meeting Porposal/Roles	5	0
12-Feb	20-Feb	Narration /Script	8			2	Narration /Script	5	1
20-Feb	24-Feb	2nd Meeting Scheduling / Calender	4			3	2nd Meeting Scheduling / Calender	2	1
25-Feb	3-Mar	Recon: Filming 1	7			4	Recon: Filming 1	5	2,3
3-Mar	4-Mar	Narration Recording	1			5	Narration Recording	2	3
5-Mar	12-Mar	Recon: Filming 2	8			6	Recon: Filming 2	5	4
16-Mar	16-Mar	3rd Meeting Talent Last Changes	1			7	3rd Meeting Talent Last Changes	2	6
23-Mar	25-Mar	Interview #1	3			8	Interview #1	1	7
30-Mar	1-Apr	Interview #2	3			9	Interview #2	1	7
6-Apr	8-Apr	Interview #3	3			10	Interview #3	1	7
		Post Production					Post Production		
10-Apr	12-Apr	Gather Film	3			11	Gather Film	1	10
16-Apr	20-Apr	Ruff Cut/ Trailer	5			12	Ruff Cut/ Trailer	5	11
22-Apr	22-Apr	1st Meeting	1			13	1st Meeting	1	11
23-Apr	27-Apr	Fine Cut	5			14	Fine Cut	3	13
29-Apr	29-Apr	2nd Meeting	1			15	2nd Meeting	1	14
30-Apr	4-May	Graphics/Title/Credits	5			16	Graphics/Title/Credits	2	15
7-May	9-May	Final Cut	3			17	Final Cut	2	16