GANTT CHART for Culmination Project

A Gantt chart's visual timeline allows you to see details about each task as well as project dependencies.

PROJECT TITLE	Pass	[Company's name]	
PROJECT MANAGER	Kyle Holston	DATE	3/31/23

							March 1st-15th										
WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE		ν	VEEK	(1				W	/EEK	2	
							W	Th	F	Sat	Sun	М	Т	w	Th	F	Sat Sun
1	Planning the culmination project																
2	Designing and Creating																
2.1	Think of ideas for the songs, specifically what it will be about	Kyle H	3/4/23	3/5/24	2	100%											
2.2	Write out the ideas for the songs and any witty phrases for the songs	Kyle H	3/4/23	3/5/24	2	100%											
2.3	Start writing the songs once the ideas and concepts are thought out	Kyle H	3/4/23	3/5/24	2	100%											
2.4	Record the written songs on the mac computer at home	Kyle H	3/6/23	3/7/24	2	100%											
2.5	Thinking of where to record the videos and what will be recorded.	Kyle H	3/6/23	3/6/24	1	100%											
2.6	Thinking of what photos will be put together for the videos	Kyle H	3/6/23	3/6/24	1	100%											
2.7	Start recording video footage whether it will be photos from the internet or video footage from the real world	Kyle H	3/7/23	3/8/23	2	100%											
2.8	Edit the song's sounds	Kyle H	3/9/23	3/10/24	2	100%				Ī					Ī		
2.9	Changing the Eq for each song	Kyle H	3/10/23	3/10/24	1	100%											

2.1	Changing the limiter	Kyle H	3/10/23	3/10/24	1	100%								
2.11	Changing the compression	Kyle H	3/10/23	3/10/24	1	100%								
2.12	Changing the reverb	Kyle H	3/10/23	3/10/24	1	100%								
2.13	Edit the videos, cut out unwanted parts and sequence the videos to my liking	Kyle H	3/11/23	3/12/24	2	100%								
2.14	Change the tint of the video	Kyle H	3/11/23	3/11/24	1	100%								
2.15	Change the size of the video or photo for the video	Kyle H	3/11/23	3/11/24	1	100%								
2.16	Add the songs and video together	Kyle H	3/12/23	3/12/24	1	100%								
3	Finalization													
3.1	Listen and watch the audios and videos one go around for any final changes if needed	Kyle H	3/13/23	3/13/24	1	100%								
3.2	Have the video and sound exported to a MP4 file including the audio	Kyle H	3/13/23	3/13/24	1	100%								
3.3	Have the video with songs included in it be ready to be used for any computer whether it will be through email or from a flash drive	Kyle H	3/13/23	3/13/24	1	100%								
								·			i			
									<u> </u>	<u> </u>			<u>i</u>	<u>i</u>
							L	.ii.	<u>i</u>	. <u> </u>	<u>i</u>	ii	<u>i</u>	<u>i</u>