

Task	Start Date	End Date	Duration
Pick topic	9/1/2024	9/3/2024	2
Milestones	9/10/2024	11/20/2024	40
Data Collection	9/15/2024	9/20/2024	5
Rough draft of process	9/10/2024	9/15/2024	5
finalize topic choice	9/14/2024	9/15/2024	1
confirm budget prices	9/16/2024	9/16/2024	0
Begin powerpoint	9/22/2024	10/15/2024	23
edits	9/25/2024	10/10/2024	15
Start with Qlab	9/27/2024	10/17/2024	20
Incorporate art in pp	10/3/2024	10/10/2024	7
Evaluating the text in depth	10/4/2024	10/10/2024	6
Making list of sound efx	10/5/2024	10/11/2024	6
Qlab theatre testing	10/14/2024	10/16/2024	2
Recording sound efx	10/14/2024	10/16/2024	2
Edits with feedback	10/20/2024	10/25/2024	5
Confrim results	11/1/2024	11/3/2024	2
Turn-in date	12/1/2024	12/5/2024	4