

















# Culmination Calendar



Create Script/Essay Draft		T ▼	16 days	11/17/2021	12/08/2021
Refine Draft		T ▼	3 days	12/25/2021	12/29/2021
Record Audio		T ▼	3 days	12/30/2021	01/03/2022
Create 2nd Script		T ▼	3 days	01/09/2022	01/12/2022
Search Interviews, articles, and other sources		T ▼	3 days	01/11/2022	01/13/2022
Research other cop shows		T ▼	4 days	01/11/2022	01/15/2022
Gather footage and begin editing		T ▼	14 days	01/17/2022	02/03/2022
Create rough cut 1		T ▼	13 days	01/17/2022	02/02/2022
Re-record audio		T ▼	10 days	01/21/2022	02/03/2022
Get feedback/meet with advisor		M ▼	0 days	02/08/2022	02/08/2022
Record "footage" for Intro		T ▼	3 days	02/11/2022	02/15/2022
Record additional audio		T ▼	1 day	02/13/2022	02/14/2022
Edit intro rough cut		T ▼	11 days	02/10/2022	02/24/2022
Get feedback for Intro		M ▼	0 days	02/28/2022	02/28/2022

Finish Intro Fine Cut	 T ▼	4 days	03/01/2022	03/04/2022
Edit P1 & P2 rough cut 2	 T ▼	6 days	03/06/2022	03/14/2022
Get feedback	 M ▼	0 days	03/18/2022	03/18/2022
Finish P1 & P2 Fine cut	 T ▼	2 days	03/19/2022	03/22/2022
Research other video essays	 T ▼	17 days	03/08/2022	03/30/2022
Edit P3 Rough cut	 T ▼	10 days	03/24/2022	04/06/2022
Get feedback	 M ▼	0 days	04/08/2022	04/08/2022
Finish editing P3 Fine cut	 T ▼	3 days	04/09/2022	04/13/2022
Edit P4 & P5 rough cut	 T ▼	6 days	04/14/2022	04/21/2022
Get feedback	 M ▼	0 days	04/24/2022	04/24/2022
Finish P4 & P5 Fine Cut	 T ▼	3 days	04/24/2022	04/27/2022
Create thumbnail & Credits	 T ▼	6 days	04/18/2022	04/25/2022
Finalize project	 T ▼	8 days	04/26/2022	05/05/2022
Present final edit to advisor	 M ▼	0 days	05/05/2022	05/05/2022
Present Culmination Project	 M ▼	0 days	05/12/2022	05/12/2022