

Technical Direction Problem 4 - Platform

Michael Torres

May

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
	Cutlist and Budget Made		Order is placed for lumber			
25	26	27	28	29	30	
	Carpenters Recieve Shipment			Carpenters Cut Framing Members	Carpenters Cut Framing Members	

July

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
						1
2	3	4	5	6	7	8
				Carpenters Constructing Triscuits/Risers Installing Casters	Platform Fully Constructed Casters Tested	
9	10	11	12	13	14	15
	Carpenters Finish Platform (Paint/ Dress)	Carpenters Finish Platform (Paint/ Dress)			Load Truck Deliver Platform	
16	17	18	19	20	21	22
	Load In/Install			Tech Rehursel		
23	24	25	26	27	28	29
30	31					