

2019

<- OCTOBER DECEMBER ->

NOVEMBER

S	M	T	W	T	F	S
27	28	29	30	31	1	2
3 Band Rehearsal	4 Production Meeting	5	6 Production Meeting	7	8	9
10 Band Rehearsal	11	12 Final Sound Schematic + Equipment List Due	13	14	15	16
17 Band Rehearsal	18	19 Load In Stage Layout + Input List Due Sound Work Call	20	21 Load In Sound Work Call	22	23
24 Band Rehearsal	25	26 Sound Work Call	27	28 Thanksgiving	29	30
1	2	3	4	5	6	7

2019

<- NOVEMBER JANUARY ->

DECEMBER

S	M	T	W	T	F	S
1 Band Rehearsal	2 SMAART Showcase	3 SMAART Showcase	4 Production Meeting SMAART Showcase	5 Tech Rehearsal Sound Load In Band Load In	6 5:00 Sound Check 7:00 Show 9:00 Strike	7
8	9	10	11 Production Meeting	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31	1	2	3	4
5	6	7	8	9	10	11