

culmination progress report

as of 11/8

Olivia Mundie
Fall 2024



mew york city

the cat overpopulation crisis



Description

“Mew York City: the Cat Overpopulation Crisis” is a short documentary film highlighting NYC-based cat rescues. The goal of this documentary is to emphasize the importance of TNR programs that are combating the cat overpopulation crisis in NYC.



Rescues involved

- TNR Utopia
- Itty Bitty City Kitties
- Still trying to get in contact with Flatbush Cats



Equipment list

- Panasonic Lumix S5
- Sigma lens 24-70 mm
- Zhiyun Crane 2 stabilizer
- Tripod
- Sennheiser MKE 600 shotgun
- Boom pole
- XLR cable
- Zoom H6 recorder
- AA batteries
- MacBook Pro



Software:

- Adobe Premiere Pro
- Visual Studio Code



Budget: Hypothetical

| HYPOTHETICAL EXPENSES | | | |
|------------------------------|------|--------------|--|
| Item | Unit | Price | Notes |
| Panasonic Lumix S5 | 1 | \$2,000.00 | Purchased together as a bundle on Facebook Marketplace |
| Sigma lens 24-70 mm | 1 | | |
| Zhiyun Crane 2 stabilizer | 1 | \$249.00 | |
| Tripod | 1 | \$30.00 | unsure of exact model/price |
| Sennheiser MKE 600 shotgun | 1 | \$419.99 | Purchased together in bundle on Amazon |
| Boom pole | 1 | | |
| XLR cable | 1 | | |
| Zoom H6 recorder | 1 | \$279.99 | |
| AA batteries | 4 | \$4.99 | |
| Adobe Premiere Pro | 1 | \$59.99 | Monthly subscription |
| Visual Studio Code | 1 | \$0.00 | |
| MacBook Pro | 1 | \$2,799.00 | |
| Donation to involved rescues | 1 | \$100.00 | \$50 per rescue |
| Transportation | | \$377.14 | Lyft rides and train |
| | | Total | \$6,320.10 |

Budget: Actual

| ACTUAL EXPENSES | | | |
|------------------------------|------|--------------|--|
| Item | Unit | Price | Notes |
| Panasonic Lumix S5 | 1 | \$0.00 | Purchased together as a bundle on Facebook Marketplace |
| Sigma lens 24-70 mm | 1 | \$0.00 | |
| Zhiyun Crane 2 stabilizer | 1 | \$0.00 | |
| Tripod | 1 | \$0.00 | |
| Sennheiser MKE 600 shotgun | 1 | \$0.00 | Purchased together in bundle on Amazon |
| Boom pole | 1 | \$0.00 | |
| XLR cable | 1 | \$0.00 | |
| Zoom H6 recorder | 1 | \$0.00 | |
| AA batteries | 4 | \$4.99 | |
| Adobe Premiere Pro | 1 | \$59.99 | Monthly subscription |
| Visual Studio Code | 1 | \$0.00 | |
| MacBook Pro | 1 | \$0.00 | |
| Donation to involved rescues | 1 | \$100.00 | \$50 per rescue |
| Transportation | 1 | \$377.14 | Lyft rides and train |
| | | Total | \$542.12 |

Rescue contact record

[Link](#)




Editing progress

- Sound synced



Sample footage

- 4K
- 23.98
- V-log



Issues


- Audio-too high, too low
- Unstable footage
- Headroom-too much, not enough
- Unfocused shots







website



Description

This website will be used as a place to showcase the film, as well as to provide a list of different cat rescue/TNR resources in the NYC area. Websites with lists like this do already exist, but most are not updated or have broken links.




Website progress

The image shows a development environment with VS Code on the left and a browser on the right. The VS Code editor displays the following HTML code for index.html:

```
1 <!DOCTYPE html>
2 <html lang="en">
3 <meta charset="UTF-8">
4 <html>
5 <head>
6 <title>New York City</title>
7 <link rel="stylesheet" href="styles.css">
8 </head>
9 <body>
10
11
12
13 <!--top nav bar-->
14 <div>
15 <ul class="nav">
16 <li class="nav"><a href="index.html">home</a></li>
17 <li class="nav"><a href="resources.html">resources</a></li>
18 <li class="nav"><a href="about.html">about</a></li>
19 </ul>
20 </div>
21
22 <!--heading-->
23 <div>
24 <h1>mew york city bb</h1>
25 </div>
26
27 <!--parallax background-->
28 <div class="parallax"></div>
29
30 <!--body-->
31 <div class="content">
32 <p><h2 align="center">watch the film</h2></p>
33
34 <!--embedded video-->
35 <div align="center">
36 <iframe width="1000" height="600"
37 src="https://www.youtube.com/embed/N0D8jdvLHds?si=L6ro-kQyzeLqNnX5" >
38 </iframe>
39 </div>
40 </div>
```

The browser window shows the rendered page at <http://127.0.0.1:3000/index.html>. The page features a navigation bar with links for "home", "resources", and "about". Below the navigation bar is a large image of a mountain range with the text "mew york city bb" overlaid. At the bottom of the page, there is a section titled "watch the film" with a video player showing a scene from a movie with the caption "Brooklyn street cat finally finds a home".

Website progress



Updated calendar

| OCTOBER | | | | | | |
|------------------|--------|--|-----------|----------|--------|---|
| SUNDAY | MONDAY | TUESDAY | WEDNESDAY | THURSDAY | FRIDAY | SATURDAY |
| | | 1 | 2 | 3 | 4 | 5 |
| | | Website - coding | | | | |
| 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| Website - coding | | | | | | |
| 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| Website - coding | | | | | | SHOOT DAY TNR Utopia College Point, Queens 7 am – 10 am |
| 20 | 21 | 22 | 23 | 24 | 25 | 26 |
| Website - coding | | SHOOT DAY TNR Utopia College Point, Queens 3 pm – 8 pm | | | | |
| 27 | 28 | 29 | 30 | 31 | | |
| Website - coding | | | | | | |

| NOVEMBER | | | | | | |
|----------------------------------|--------------------|--|-----------|----------|-------------------------------|----------|
| SUNDAY | MONDAY | TUESDAY | WEDNESDAY | THURSDAY | FRIDAY | SATURDAY |
| | | | | | 1 | 2 |
| | | | | | | |
| 3 | 4 | 5 | 6 | 7 | 8 | 9 |
| Editing film | | SHOOT DAY Itty Bitty City Kitties Far Rockaway, Queens 1:30 pm – 3:30 pm | | | PANEL PROGRESS UPDATE 2 | |
| Collect more B-roll if necessary | | | | | | |
| Website - coding | | | | | | |
| 10 | 11 | 12 | 13 | 14 | 15 | 16 |
| Editing film | | | | | | |
| Collect more B-roll if necessary | | | | | | |
| Website - coding | | | | | | |
| 17 | 18 | 19 | 20 | 21 | 22 | 23 |
| Editing film | | | | | | |
| Website - finishing touches | | | | | | |
| 24 | 25 | 26 | 27 | 28 | 29 | 30 |
| Editing film | ADVISOR MEETING | MAKE FINAL EDITS TO FILM AND WEBSITE | | | | |
| Website - finishing touches | | | | | | |
| | | | | | | |

Updated calendar

| DECEMBER | | | | | | |
|--------------------------------------|--------|---------|-----------|---|---------------|----------|
| SUNDAY | MONDAY | TUESDAY | WEDNESDAY | THURSDAY | FRIDAY | SATURDAY |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
| MAKE FINAL EDITS TO FILM AND WEBSITE | | | | FINAL CUT DONE WEBSITE LIVE the following week will be used for any finishing touches | CREATE POSTER | |
| 8 | 9 | 10 | 11 | 12 | 13 | 14 |
| CREATE POSTER | | | | POSTER SESSION | | |
| 15 | 16 | 17 | 18 | 19 | 20 | 21 |
| 22 | 23 | 24 | 25 | 26 | 27 | 28 |
| 29 | 30 | 31 | | | | |