

Deck Construction Calendar

Spencer
Montana
Phoenixx

2015

Technical Direction Assignment #2

NOVEMBER							
S	M	T	W	T	F	S	
	1	2	3	4	5	6	7
				HH Strike Complete	Deck Construction		
8	9	10	11	12	13	14	
Deck Construction		Deck Construction Complete	Load In		Concert Show Time	Talent Show Time	
15	16	17	18	19	20	21	
22	23	24	25	26	27	28	
29	30	1	2	3	4	5	

OCTOBER

S	M	T	W	T	F	S
28	29	30	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1
Deck Construction Begins		Deck Construction				