

	i	Name	Duration	Start	Finish	Predecessors	Resources	Sep 7 - Sep 13 '14			
								S	M	T	W
1		Assemble the parts	1d?	09/15/2014	09/15/2014						
2		Remove the handles from the cookery	1d?	09/15/2014	09/15/2014						
3		Start stacking	1d?	09/15/2014	09/15/2014						
4		Top it off	1d?	09/15/2014	09/15/2014						
5		Put a hole in the hot plate adjustment knob	1d?	09/15/2014	09/15/2014						
6		Drill a hole for the hot plate control	1d?	09/15/2014	09/15/2014						
7		Test the smoker	1d?	09/15/2014	09/15/2014						
8		Changes made from the test	1d?	09/15/2014	09/15/2014						

			Sep 14 - Sep 20 '14							Sep 21 - Sep 27 '14						
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S