

Ryan Fallon

2/12/2019

ENT

Culmination Schedule

Week 1: Research / create ePortfolio

Week 2: Download software / Read manuals for software

Week 3: Light Plot in VW / Lightwright

Week 4 – Week 10: Work on Cues in MA3D

After Projection Completion: Final Review

Culmination Budget

1. Vectorworks Software: **Free**
2. MA Software: **Free**
3. Lightwright Software: **Free**
4. USB Drive: **\$40.00**
5. Cost of printing: **Free**