

LOAD-IN PERT CHART

STEP	TASK	DURATION (hours)	DEPENDENCY
1	Unload truck	2	0
2	Install lights	3	1
3	Install sound	2	2
4	Install set	3	2,3
5	Install props	2	4
6	Load in wardrobe	1	5
7	Focus lights	3	2,4
8	Tune sound system	1	3
9	Cue to cue	3	7,8
10	Stumble through	2	9
11	Dress rehearsal	1	10
12	Performance	1	11

Death of a sales man answer Pert Chart

