

Labor Budget

CALL	DATE	PRODUCTION CLASS (Y/N)	# CREW	LENGTH OF CALL (hours)	MAN HOURS	NOTES
Work Day	1/28	Y	10	3	30	cut stick lumber, mark out sweeps
Work Day	1/30	Y	10	3	30	continue on sweeps, build flats framing
Work Day	2/4	Y	10	3	30	flats
Work Day	2/6	Y	10	3	30	flats
Work Day	2/11	Y	10	3	30	molding
Work Day	2/13	Y	10	3	30	molding
Work Day	2/18	Y	10	3	30	moldin g
Work Day	2/20	Y	10	3	30	skin flats
Work Day	2/25	Y	10	3	30	drill bolt holes, molding
Work Day	2/27	Y	10	3	30	tech door in door flat
Work Day	3/4	Y	10	3	30	
Work Day	3/4	Y	10	3	30	
LIGHTING Overhead Hang	3/6	Y				FOR REFERENCE
LIGHTING Overhead Hang	3/6	Y				
Load-In	3/11	Y	10	3	30	Find Loci, Start assembling flats
Load-In	3/13	Y	10	3	30	Contiune assemby, assemble and skin masking flat, attach lapping molding
Paint Call	3/14	N	5	3	15	Prime Set
Paint Call	3/15	N	5	6	30	Paint masking wall, base paint main wall and molding
Paint Call	3/18	Y	10	3	30	wallpaper and molding
Paint Call	3/20	Y	10	3	30	wallpaper and molding
Tech BEGINS	3/25	Y	10	3	30	
Tech	3/26	N	5	4	20	
Tech	3/27	Y	10	3	30	
Tech	3/28	N	5	4	20	
Tech	3/29	N	5	4	20	
Tech	3/31	N	5	4	20	
Tech	4/1	Y	10	3	30	
Invited Dress	4/2	N				FOR REFERNCE
First Performance	4/3	N				
				TOTAL	695	