

~ May 2013 ~						
◀ April						June ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
			<b>1</b> Brainstorm for book ideas	<b>2</b> Gather images and start map	<b>3</b> Start image log for all images used	<b>4</b> Rest
<b>5</b> Rest	<b>6</b> Begin work on Book template (Day 1)	<b>7</b> (Day 2)	<b>8</b> (Day 3)	<b>9</b> Update map for more pages and begin RFP	<b>10</b> Do final check on template	<b>11</b>
<b>12</b>	<b>13</b>	<b>14</b>	<b>15</b>	<b>16</b>	<b>17</b>	<b>18</b> Collect materials for print production
<b>19</b>	<b>20</b> Print and bind book by end of day	<b>21</b>	<b>22</b>	<b>23</b> Book is due	<b>24</b>	<b>25</b>
<b>26</b>	<b>27</b>	<b>28</b>	<b>29</b>	<b>30</b>	<b>31</b>	<b>Notes:</b>

More Calendars: [June](#), [July](#), [August](#)