The Visitor BUDGET REPORT	Prepared by Sue Brandt	 January 15, 2020


[bookmark: _GoBack]Build and Tech Budget
The production budget by area is below.
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Summary of The Visitor build and Tech
Current production costs. This is not the final total I am waiting on 3 receipts from props.
The Tour Estimate
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Summary of the tour estimate
We have not yet spent any money. But we will need to rent gear and reserve hotels rooms in the next week. 
Current projection of spending and income
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Summary of current spending
We have enough income to keep the projected budget numbers at their current values. We need to discuss what further funds are needed to finish the props and start making equipment rentals and room reservations. The next communication should include how much money the producers will release from early ticket sales to meet these spending goals
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The Visitor Tour Estimate

General Manager Susan Brandt

build material costs Fill-in

Props materials 392.70                                             

wardrobe materials 568.26                                             

scenery materials 1,443.75                                          

lighting materials 1,732.50                                          

Sound materials 421.58                                             

touring materials $392.70

(Subtotal) total  4,951.49                                          

build and tech labor Fill-in

man hours

TD labor 1,100.00 $                                      

scenic labor 126.5Total==$20 X hrs 2,530.00                                          

props labor 22Total==$20 X hrs 440.00                                             

sound labor 35.20                       Total==$20 X hrs 704.00                                             

lights labor 71.50                       Total==$20 X hrs 1,430.00                                          

Wardrobe labor 101.2 2,024.00 $                                      

356.4Total    7,128.00                                          

Total cost build and Tech $12,079.49
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Touring crew labor Fill-in

Man hours

Total touring team labor salaried staff touring team $7,040.00

HAS Theatre Harlem 160.6 venue labor $3,212.00

Lehman Stages 160.6 venue labor 3,212.00 $                                      

Latchis Theatre 160.6 venue labor $3,212.00

The Musical hall 160.6 venue labor $3,212.00

Subtotal $19,888.00

Transportation 9,424.80 $                                      

hotel 85,932.00 $                                    

perdium 1,261.26 $                                      

Subtotal $96,618.06

Total Tour Estimate $116,506.06
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Ticket Sales

Venue performances seats cost total

Voorhees 2 186 20 7440

HAS 2 400 45 36000

Lehman 2 400 45 36000

Latchis 2 300 45 27000

Music Hall 2 600 40 48000

total 154,440.00

total expences 128,585.55  

Revenue 25,854.46     


