

Progress Report 2

By: Adham Khalil

List of Equipment

MacBook Pro

iPhone 16 Pro max

Bluetooth/wired
Microphone

Tripod

Adobe Premier Pro
Application

Budget

Item	Price Actually Spent	Total Spent
MacBook Pro	\$1700	
iPhone 16 Pro max	\$1600	
Bluetooth/Wired Microphone	\$85	
USB drive	\$50	
Adobe Premiere Pro	Free	
Tripod	\$29.99	\$3465

Progress of Constructing the film

Acquire

Acquire all materials needed (Done)

Film

Film introduction of video (Done)

Edit

Edit Introduction of video (Done)

What is next?



Task	Start Date	End Date	Duration
Shooting/ Editing Videos	October 10th	December 7th	An hour every shoot. Should be around 6 shoots
Linking Videos into Adobe Premiere	October 13th	December 15th	20-30 minutes to gather up clips and import them into my laptop
Editing the video Together and adding effects and audio	October 11th	December 15th	Each part of the video I edit takes around an hour or 2 , the video will have 6 parts. So 6-10 hours of editing in total.
Adding extra external videos/ pictures	Oct 11th	December 15th	30-1hr locating videos and adding them to the video
Present the Final Piece !		December 15th	

Calendar

Editing Progress So far...

- Link to video

<https://youtu.be/ZNUwT4lRjW4r>



**The impact of loss:
My journey with
my blue nose pitbull**

**Adham's Culmination
Project**